
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

9:54 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4
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Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

ITEM 55 FURNISH STRUCTURAL STEEL (BRIDGE)(BOX GIRDER);
HIGH STRENGTH FASTENER ASSEMBLY PRE-INSTALLATION TESTING:

For ABF, engineer Chris Bausone and Sabrina Levine are present. For CT, engineers Bob Brignano and
Mohammad Awal are present. Today’s testing is for rotational capacity, minimum tension verification, and
inspection torque. Work happens at Bolt Testing Conex ABF ID 002079 in the warehouse with Skidmore
Model HT 4000 ABF ID 000612. Sampling and testing these rocap lots is 0900 to 1100. Two (2) rocap
lots (M30, A325M mechanically galvanized) are for the bikepath. Two (2) rocap lots (7/8”, A325
mechanically galvanized) are for the traveler rail and were in LeJeune Shipment 119 that arrived on site
yesterday. It was also planned to test one (1) rocap lot of 1” diameter A325 mechanically galvanized
assemblies, but these 1” diameter bolts do not fit in the smaller hole in the M24 Skidmore plates. These
assemblies will be tested on a later date.

See the attached Bolt Test Form for details of the testing.

Page 1 of 1ddrRptbyBidItem


